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Executive Summary 

EPA Region 1, New England has conducted the fifth five-year review for the Picillo Farm Superfund Site 
in Coventry, Rhode Island (the Site). The methods, findings, and conclusions of reviews are documented 
in this five-year review report. The purpose of the five-year review is to determine whether the remedy at 
a site is protective of human health and the environment. This is the fifth five-year review for this Site and 
focuses on remedial action implementation associated with Operable Unit 2 (OU2). Work associated with 
Operable Unit 1 (OU1) was completed prior to the second five-year review. 

OU1 involved the excavation and off-Site disposal of stockpiled soil that was completed in 1989. 
Residual PCB-impacted surficial soil associated with these stockpiles was removed by EPA as part of 
OU2 in 1998. Based upon these actions, the remedy for OU1 is protective of human health and the 
environment. 

OU2 protects human health in the short-term through implementation of various response actions, 
placement of Institutional Controls, and the physical control of Site access. The 1993 ROD determined 
that the response actions that are in the process of being implemented would be protective in the long 
term to human health and the environment. However, in order for the remedy to be protective in the long-
term, the clean-up levels in the 1993 ROD, or alternative clean-up levels that are demonstrated to be 
equally protective, have to be met to ensure long-term protectiveness. 

Overall, the remedy at the Site is protective in the short-term. In order for the remedy to be protective in 
the long-term, the clean-up levels in the 1993 ROD, or alternative clean-up levels that are demonstrated 
to be equally protective, have to be met to ensure long-term protectiveness. . 
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Five-Year Review Summary Form 

SITE IDENTIFICATION 

Site Name: Picillo Farm 

EPA ID: RID980579056 

Region: 1 State: Rl City/County: Coventry/Kent 

NPL Status: Final 

Multiple OUs? 
Yes 

Has the site achieved construction completion? 
Yes 

Lead agency: EPA 

Author name (Federal or State Project Manager): Anna Krasko 

Author affiliation: EPA Region 1 - New England 

Review period: - 01/22/2013-07/30/2013 

Date of site inspection: April 17, 2013 

Type of review: Statutory 

Review number: 5 

Triggering action date: 07/28/2008 

Due date (five years after triggering action date): 07/28/2013 
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Five-Year Review Summary Form (continued) 

July 2013 

Issues/Recommendations 

OU(s) without Issues/Recommendations Identified in the Five-Year Review: 

OU 1 

Issues and Recommendations Identified in the Five-Year Review: 

OU(s): OU 2 Issue Category: Remedy Performance 

Issue: Assess probable groundwater plume longevity 

Recommendat ion: Perform groundwater fate and transport modeling to assess 
plume longevity under varying assumptions 

Affect Current 
Protectiveness 

Affect Future 
Protectiveness 

Implementing 
Party 

Oversight 
Party 

Milestone Date 

No No* PRP EPA/State 06/30/14 

OU(s): OU 2 Issue Category: Remedy Performance 

Issue: Assess ability to achieve performance standards 

Recommendat ion: Perform Focused Feasibility Study to evaluate 
remedy options 

Affect Current 
Protectiveness 

Affect Future 
Protectiveness 

Implementing 
Party 

Oversight 
Party 

Milestone Date 

No No* PRP EPA/State 06/30/15 

* It is premature to determine if these issues will affect future protectiveness of the remedy 
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Five-Year Review Summary Form (continued) 

Protectiveness Statement(s) 

Operable Unit: Protectiveness Determination: 
1 Protective 

Protectiveness Statement: '' . 
OU1 involved the excavation and off-Site disposal of stockpiled soil that was completed in 1989. 
Residual PCB impacted surficial soil associated with these stockpiles was removed by EPA as part of 
OU2 in 1998. Based upon these actions, the remedy for OU1 is protective of human health and the 
environment. 

Operable Unit: Protectiveness Determination: 
2 Short-term Protective 

Protectiveness Statement: 
OU2 protects human health in the short-term through implementation of various response actions, the 
placement of Institutional Controls, and the physical control of Site access. The 1993 ROD determined 
that the response actions that are in the process of being implemented would be protective in the long 
term to human health and the environment. However, in order for the remedy to be protective in the 
long-term, the cleanup levels in the 1993 ROD, or alternative cleah-up levels that are demonstrated to 
be equally protective, have to be met to ensure long-term protectiveness. 

Sitewide Protectiveness Statement 

For sites that have achieved construction completion, enter a sitewide protectiveness 
determination and statement. ' . 

Protectiveness Determination: 
Short-term Protective 

Protectiveness Statement: 
Overall, the remedy at the Site is protective in the short-term. In order for the remedy to be 
protective in the long-term, the clean-up levels in the 1993 ROD, or alternative clean-up 
levels that are demonstrated to be equally protective, have to be met to ensure long-term 
protectiveness. 
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1.0 INTRODUCTION 

The purpose of five-year reviews is to determine whether the remedy at a site is protective of human 
health and the environment. The methods, findings and conclusions of reviews are documented in Five 
Year Review reports. In addition, Five Year Review reports identify deficiencies found during the review, 
if any, and identifies recommendations to address them. 

The Agency is preparing this Five-Year Review report pursuant to CERCLA Section 121 and the National 
Contingency Plan (NCP). CERCLA Section 121 states: 

If the President selects a remedial action that results in any hazardous substances, pollutants, or 
contaminants remaining at the site, the President shall review such remedial action no less often than 
each five years after the initiation of such remedial action to assure that human health and the 

• environment are being protected by the remedial action being implemented. 

The Agency interpreted this requirement further in the NCP; 40 CFR Section 300.430(f)(4)(ii) states: 

If a remedial action is selected that results in hazardous substances, pollutants, or contaminants 
remaining at the site above levels that allow for unlimited use and unrestricted exposure, the lead 
agency shall review such action no less often than every five years after the initiation of the selected 
remedial action. 

EPA Region 1 has conducted this statutory five year review of the remedial actions implemented at the 
Picillo Farm Superfund Site in Coventry, Rhode Island (the Site) in accordance with OSWER Directives 
9355.7-03B-P, "Comprehensive Five-Year Review Guidance" (June 2001). Woodard & Curran, the 
contractor for the Potentially Responsible Parties, provided analysis in support of this five year review. 

This is the fifth five-year review conducted for the Site. The triggering action for this review is the 
completion of the previous five-year review on July 28, 2008 and the fact that the remedial action in OU2 
requires five or more years to complete and contaminated water is still present at the Site that prevents 
unlimited use and unrestricted exposure. 

2.0 SITE CHRONOLOGY 

Table 1 presents a chronology of significant events for the Picillo Farm Superfund Site. 
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Table 1 
Site Chronology 

Date Event 

Prior to late 70s 
1977 

September 1977 

1980-1982 

September8, 1983 
September 30, 1985 

March 3, 1987 

February 7, 1990 

September 27, 1993 

November 28, 1995 

October 1998 
Fall 1998 
January 18, 1999-
January 17, 2000 

August 1999 

March 2001 - August 
2001 
November 2001 
September 25, 2002 
December 5, 2002 
May -November 2003 
September 3, 2003 
November 17, 2003 
February 2005 
August 30, 2005 
September 13, 2005 

April 12, 2006 

June 30, 2006 

Pig farm and private residences occupied the Site. 
Waste shipped from other disposal facilities or diverted by waste haulers to Picillo 
Pig Farm over the course of several months was disposed of illegally into open, 
unlined trenches. 
Sodium aluminum hydride disposed of at the Site reacted and caused a large 
explosion and fire, which brought the Site to the attention of the Town of Coventry, 
RIDEM and EPA. 
Early EPA and RIDEM removal actions: over 10,000 drums removed; 6 former 
disposal trenches excavated; some soil disposed of off-Site; approximately 6,500 
cubic yards of soil stockpiled - 2 piles of Phenol-containing soil and 1 pile of PCB-
containing soil. 
Site was listed on the NPL. 
EPA issued ROD calling for disposal of approximately 6,500 cubic yards of 
stockpiled contaminated soil in an on-Site RCRA landfill. (Operable Unit (OU) 1) 
EPA issued an amended ROD stipulating off-Site disposal of the stockpiled 
contaminated soil and requiring a second RI/FS to determine the nature and 
extent of residual contamination and to evaluate groundwater cleanup 
alternatives. (Operable Unit (OU) 1) 
EPA certified that remedial action work to implement the 1987 amended ROD 
under 1988 Consent Decree completed by PRPs. 
EPA issued second ROD issued requiring SVE of Source Area; groundwater 
treatment and extraction; and institutional controls. 
EPA entered into a Consent Decree with a group of PRPs, five of which agreed to 
implement the 1993 ROD. 
PRP Group completed 100 Percent Design for remedial action. 
EPA excavated and removed shallow soils in vicinity of former PCB pile. 
PRP Group implemented 100 Percent Design by constructing the Management of 
Migration (MOM) Remedy (hydraulic control) and the Source Area Remedy 
(dewatering and SVE) and the associated groundwater and air treatment systems. 
PRP Group discovered epoxy waste and grossly contaminated soil during pipe 
trench excavation in the Northwest trench area. 
PRP Group commenced with full-scale groundwater extraction and treatment 
system operation. 
PRP Group commenced source control SVE operation. 
EPA issued Action Memorandum for the epoxy waste Removal Action. 
EPA issued Administrative Order on Consent for Picillo Waste Removal Action. 
PRP Group implemented the Picillo Waste Removal Action. 
EPA issued Preliminary Close Out report 
PRP Group submitted Picillo Waste Removal Completion of Work Report 
Final ELUR recorded. All institutional controls in place 
PRPs submitted draft Interim Remedial Action Completion Report 
EPA issued approval of Interim Remedial Action Report and remedy construction 
is completed. 
PRPs submit the Draft Source Remedy Performance Summary and Preliminary 
Closure Evaluation (Preliminary Report) for the Source Remedy in the Northeast 
and Northwest Trenches. 
PRPs submitted Draft System Evaluation Report (SER)-Phase I which presented 
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September 11, 2006 
October 16, 2006 

March 16, 2007 

April 2008 

May 27, 2009 

August 2009 

August 2010 and July 
2011 
April 20, 2012 
June 2012 

August - September, 
2012 
September 20, 2012 

November 2012 — 
Present 

the technical rationale for shutting down the Source Remedy and the approach for 
evaluating continued MOM operation performance. 
Operation of the SVE portion of the Source Remedy was suspended. 
Operation of the dewatering system was suspended in the Northeast and 
Northwest Trenches. 
PRPs submitted Draft System Evaluation Report (SER) - Phase II which 
summarized Source Remedy operation and monitoring 

Actions since the last Five Year Review 
Additional Northwest Plume monitoring wells installed 
PRPs submitted Preliminary MOM Optimization & Alternative Discharge 
Evaluation Letter which evaluated reducing the MOM flow rate and switching the 
discharge of the treatment system effluent from surface.water to groundwater 
discharge. 
MOM wells EW-307 and EW-308 were installed. MOM operation optimized by 
initiating groundwater extraction from EW-307 and EW-308 and suspending 
groundwater extraction from EW-301, EW-302, EW-303, EW-306 and Source 
Area wells ED-231, ED-232, ED-235, and ED-243. 
Alternative treatment system effluent discharge pilot study conducted via 
discharge into a rapid infiltration basin. 
Revised Quality Assurance Project Plan (QAPP) submitted to EPA 
PRPs submitted Draft Source Assessment and Shutdown Test Work Plan which 
presented an approach to evaluate residual source and non-pumping groundwater 
conditions. 
Soil borings were advanced for Source Assessment. Additional Northwest Trench 
monitoring wells were installed to support the Shutdown Test. 
The MOM remedy was shutdown to evaluate non-pumping groundwater 
conditions. 
Tracer test conducted in Northwest Trench to support Shutdown Test 

3.0 BACKGROUND 

This section describes the fundamental aspects of the Site to assist in identifying the threat posed to the 
public and the environment at the time of ROD. 

3.1 Physical Characteristics and Land Use 

The Site is located at 210 Piggy Lane in Coventry, Rhode Island near the intersection of State 
Highway 102 and Perry Hill Road (Figure 1). Located on a former pig farm, the Site includes a 10-
acre disposal area, which is currently fenced, and approximately 35 acres of surrounding woodland 
and wetland areas, defined by the extent of the groundwater and surface water impacts. Land 
surrounding the Site is rural and consists of mixed woods and wetlands. Residential properties are 
located north, northeast, and east of the Site, along Perry Hill, Colewood Circle and West Log Bridge 
Roads. All nearby residences are served by private wells and the testing of these drinking water wells 
has not found any Site-related contamination to date. To the west, southwest, and south of the Site is 
a mix of wetlands and wooded areas. 
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3.2 History of Impacts 

During a limited period in 1977, at least 10,000 drums of hazardous substances plus an 
undetermined volume of liquid chemical waste and solid waste were illegally disposed of into several 
unlined trenches at the Site. Wastes disposed of at the. Site included industrial solvents, oils, 
pesticides, PCBs, paint sludges, resins, still bottoms, and other hazardous materials. 

3.3 Initial Response 

Impacts at the Site were discovered after a sodium aluminum hydride explosion and fire at the Site in 
September 1977 brought the dumping activities to the attention of regulatory agencies. This led to a 
number of investigations and remedial activities at the Site. The State of Rhode Island and EPA 
shared responsibilities in joint cleanup activities and supervision. Between 1980 and 1982, the 
trenches located along the perimeter of a cleared field - the northeast trench, northwest trench, west 
trench, south trench, and two slit trenches - were excavated, approximately 10,000 drums and a 
significant amount of contaminated soils were removed and disposed off-Site. Approximately 6,500 
cubic yards of PCB- and phenol-contaminated soil were also stockpiled on Site at that time. 

On September 30, 1985, after conducting an RI/FS, EPA issued a Record of Decision (ROD) for 
Operable Unit 1 (OU 1) which called for disposal of the stockpiled contaminated soil in an on-site 
RCRA landfill. The State of Rhode Island contested the ROD, and in 1987, following the enactment 
of the Superfund Amendments and Reauthorization Act (SARA), EPA issued an amended ROD. The 
amended March 3, 1987, ROD required that the contaminated soils be disposed offsite in a 
RCRA/TSCA landfill, and Site closure activities be implemented. The stockpiled soils were removed 
in 1988 by four Potentially Responsible Parties. 

The 1987 amended ROD stated that the recommended remedy would not eliminate the residual 
groundwater contamination at the Site and required the EPA to conduct a' remedial 
investigation/feasibility study (RI/FS) to determine the nature and extent of the contamination and to 
evaluate cleanup alternatives. The EPA initiated RI/FS activities in 1988. Upon RI/FS completion, 
the EPA issued a ROD for OU 2 on September 27, 1993. 

3.4 Summary of Basis for Taking Action 

Investigations by RIDEM and EPA determined that impacted groundwater was discharging to a 
wetland approximately 1,200 feet northwest of the former waste/trench Disposal Areas, and that the 
groundwater and surface waters were impacted by various halogenated and aromatic VOCs, 
SVOCs, and metals. On-site soil was contaminated with SVOCs and VOCs that were found to 
represent a continuing source for adverse groundwater impacts. Potential threats include use of 
groundwater and surface water as drinking water supplies. Contaminated surface water and the 
PCB-contaminated shallow soils also posed ecological risks. 

4J) REMEDIAL ACTIONS 

Following initial emergency response actions between 1980 and 1982, remedial actions have been 
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developed and implemented in accordance with the March 3, 1987 amended ROD (OU 1) and 
September 27, 1993 ROD (OU 2). In addition, a CERCLA Removal Action was implemented under the 
December 2002 Administrative Order on Consent for the excavation and disposal of epoxy waste in the 
Northwest Trench. Between May 28 and June 20, 2003, approximately 2,300 tons of waste was 
excavated and disposed of offsite at two incineration facilities. As of November 6, 2003, the date of the 
Final inspection conducted by the RIDEM and the EPA, the SVE wells in this area had been put back on
line and the excavation area had been sufficiently restored. See Section 4.5 for more details. 

4.1 Operable Unit 1 Remedial Actions 

All remedial actions required by the 1987 amended ROD (OU 1) were completed as documented in 
the EPA's February 7, 1990 certification letter. Remedy selection, implementation, and operation and 
maintenance (O&M) were documented in the first two Five Year Reports. The following summarizes 
this information. 

The 1987 amended ROD required off-Site disposal of approximately 3,500 cubic yards of PCB 
impacted soils and 3,000. cubic yards of phenol impacted soils at an appropriate facility. In 1988, 
under a Consent Decree with EPA and the State, four of the PRPs implemented this remedial action. 
The PRPs submitted a report certifying project completion in January 1989. EPA approved this report 
conditioned upon the Site being reseeded during spring 1989 and making improvement to Site 
drainage structures. These requirements were met by the PRPs as confirmed by a December 19, 
1989, EPA and RIDEM Site inspection and documented in an EPA February 7, 1990, certification 
letter. 

Post remedial action O&M involved periodic Site inspections which were initially performed as part of 
the EPA RI/FS activities in the early 1990s and then continued as part of the PRP lead remedial 

action. These O&M requirements have since been incorporated into ongoing O&M performed under 
the 1993 ROD (OU 2). 

4.2 Operable Unit 2 Remedy Selection 

In 1988, EPA initiated the groundwater RI/FS. Following its completion, EPA Region 1 signed the 
ROD for OU 2 on September"27, 1993. The remedy described in the ROD includes treatment of 
contaminated groundwater and treatment of soil which presents an ongoing source of adverse 
groundwater impacts. Removal of the drums and impacted soil conducted in the early 1980s reduced 
the immediate threat to public health from exposure to hazardous waste contained in the drums and 
disposal trenches. Implementation of the 1987 amended ROD resulted in the removal of the 
remaining stockpiled soil from these initial activities. These actions reduced the immediate risk to 
public health from exposure to contaminated soil remaining on-Site. 

The 1993 ROD selected a remedy that combined source control and management of migration 
(MOM) to address remaining in-situ contamination. The ROD also required excavation and off-site 
disposal of surface soils impacted with PCBs from the soil stockpiles managed under OU 1. The 
ROD's primary objective was to address the remaining principal threats to human health and the 
environment posed by residual soil contamination that presents a continuing source for leaching of 
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contaminants to Site groundwater. To meet this objective the selected remedy included construction 
and operation of an enhanced Soil Vapor Extraction (SVE), dewatering and groundwater pump & 
treat systems, natural attenuation of fringes of the groundwater plume, institutional controls, long-term 
environmental monitoring, and removal of PCB impacted surface soil. The specific objectives 
associated with each of these remedial actions are summarized below. 

• Source control - reduce VOC and SVOC levels in the soils so that they no longer represent a 
significant continuing source for leaching of contaminants to Site groundwater; 

• MOM - provide hydraulic containment and treatment of groundwater plumes to limit contaminant 
migration and discharge into surface waters; fringes of the plume (Dilute Plume) are to be 
monitored for the natural attenuation process; 

• Institutional controls - restrict the use of impacted land, groundwater and surface water for the 
duration of the remedial action and ensure that off-Site activities do not interfere with the remedial 
action; 

• PCB-impacted surface soil - remove residual surface soil contamination; 

• Long-term environmental monitoring program - evaluate the extent of contamination over time 
and demonstrate compliance. 

The major components of the source control remedy included: 

• In-situ enhanced soil vacuum extraction (SVE) to remove volatile organic compounds and 

semi-volatile organic compounds; . / 

• Dewatering to lower the water table and treatment of the extracted groundwater; 

• Thermally treating vapors extracted from the soil; 

• Constructing a temporary cap over source area; 

• Performing SVE pilot test and other investigations to optimize SVE system design and 
evaluate SVE enhancements; 

• Developing and implementing a soil monitoring program and performance monitoring 
program to evaluate the effectiveness of the soil vapor extraction system; and 

• Maintaining access restrictions to the source area via fence construction and 

maintenance activities. 

The major components of the MOM remedy and long-term monitoring include: 

• Extracting and treating contaminated groundwater from the overburden and shallow 

bedrock aquifers; 

• Developing and implementing an environmental monitoring program for ground water, 
surface water, and sediment to evaluate the extent of contamination over time and to 
demonstrate compliance; and 

• Developing and implementing a monitoring program to evaluate natural attenuation in the 

fringes of the groundwater plume. 
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The major institutional control components include: 

• Limiting access to areas of active remediation; and 

• Placing environmental land use restrictions. 

The PCB soil removal component involved delineation and excavation and off-site disposal of surface 
soil contaminated with PCBs. 

4.3 Operable Unit 2 Remedy Implementation 

In 1995, EPA entered into a Remedial Design and Remedial Action (RD/RA) Consent Decree 
(Consent Decree) with its associated Statement of Work (SOW) with a number of Potentially 
Responsible Parties (PRPs) at the Site. The SOW specifies the remedial design requirements and 
sets the performance standards for the remedial action. Five of the PRPs, American Cyanamid 
Company (whose obligations were initially performed by Wyeth and now are performed by Pfizer), 
Ashland Inc. (for Ashland Chemical Company), ISP Environmental Services, Inc. (for GAF 
Corporation; ISP Environmental Services was acquired by Ashland in 2011), General Electric 
Company, and Solutia Inc. for Monsanto Company (Monsanto Company is now performing the work), 
agreed to perform the RD/RA, as set forth in the ROD, the Consent Decree and its associated SOW. 
The five parties are defined in the Consent Decree as the. Performing Settling Defendants and are 
referred to herein as the PRPs. Rohm and Haas Company became a participating member of the 
PRP Group in 2006. In 2010, Dow Chemical became a participating member of the PRP Group after 
its acquisition of Rohm and Haas. 

With the October 1995 integrity testing of existing monitoring wells the PRPs initiated design 
investigations. The PRPs submitted the Draft Remedial Design Work Plan and Project Operations 
Plan (GeoTrans, January 10, 1996) detailing extensive pre-design investigations, an SVE pilot test, 
and SVE thermal enhancement bench scale study activities. The PRPs initiated field activities with 
the collection of the first round of quarterly groundwater data in February 1996. Information from 
these investigations was used during the preparation of the Draft 30 Percent Design Report (HSI 
GeoTrans, September 16, 1997). Design refinements proposed in the Draft 30 Percent Design 
Report included discharging treated groundwater to the Unnamed Swamp surface water body and not 
incorporating thermal enhancement into the SVE system design. 

Based on additional engineering evaluations and Agencies' comments, the Draft 60 Percent Design 
Report (Envirogen, March 2, 1998) included a modification to use 2 ppm (instead of 1 ppm) total 
VOCs specified in the SOW as a basis for the source control implementation areas and specifying 
that select SVE and/or dual phase extraction wells be constructed using stainless steel to facilitate 
future thermally enhanced SVE, if so required. 

The Final 100 Percent Design Report (Envirogen, October 5, 1998) presented the final design, 
drawings, and technical specifications for constructing the source control remedy and MOM remedy. 
This included development of an Investigatory Boring Program and Construction Stage Testing 
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Program to provide additional information to refine source area remedy implementation area and to 
establish source area target dewatering elevations. The Investigatory Boring Program was 
completed prior to construction and was used to refine the Final 100 Percent Design. In addition, 
EPA's Office of Research and Development (NRMP, Ada, Oklahoma), in collaboration with EPA 
Region 1, installed a number of monitoring wells and collected soil data to facilitate implementation of 
the remedy. 

On January 13, 1999, EPA Region 1 issued an Administrative Order for Property Access to one of the 
affected property owners; other required access was obtained by the PRPs through the execution of 
access agreements. Following securing of the access, remedial construction in accordance with the 
Final 100 Percent Design Report and Revised Draft Remedial Action Work Plan (Envirogen, January 
18, 1998) began January 18, 1999, and was completed January 17, 2000. Construction activities are 
documented in the Construction Completion Report (Envirogen, March 2000). Construction activities 
included the installation of 95 SVE wells, 37 dual phase extraction wells, and 4 MOM wells to collect 
soil vapors and groundwater. The bedrock SVE wells proposed in the Final 100 Percent Design 
Report were not installed based upon the results of the Construction Stage Testing program. A 
treatment system for soil vapor and groundwater was constructed within an enclosed treatment 
building. 

The groundwater treatment system included: 

• Pre-treatment system to remove metals and suspended solids; 

• Ultraviolet oxidation (UV/OX) unit to remove VOCs; 

• Carbon to remove residual peroxide from the UV/OX unit; 

1 • Air stripping unit; and 

• Sludge management system. 

The SVE vapor treatment system included: 

• Liquid/vapor separators; 

• Catalytic oxidation (Catox) unit for VOC removal; 

• Acid-gas scrubber for HCL removal; and 

• Brine management system. 

Initial mechanical shakedown of the treatment system was successfully completed in the winter of 
1999 and mechanical performance testing was partially completed by April 2000. Complete system 
testing was delayed as the system was forced to operate in batch mode while the PRPs attempted to 
demonstrate compliance with Surface Water Discharge Criteria (SWDC) for treated groundwater. 
Specifically SWDC for aluminum, zinc, and four SVOCs were not met during initial batch scale 
testing. To address" this issue the PRPs, the EPA, and the RIDEM agreed to extend the startup 
period to facilitate full-scale system testing. The SVE system would not run during this initial startup 
period. 



Picillo Farm Superfund Site 
Page 9 ' 
Fifth Five Year Review ; July 2013 

The MOM remedy component and groundwater portion of the Source Control remedy commenced 
continuous operation in March 2001. From March 2001 through August 2001, the PRPs implemented 
a series of tests and plant modifications to achieve aluminum and zinc surface-water-discharge 
criteria. Continued weekly monitoring of groundwater treatment system process water has shown the 
system is meeting all required SWDC, including the four SVOCs that initially did not meet SWDC, 
with occasional inorganic exceedances. The occurrence of these exceedances was remedied with 
further system optimization and maintenance. Significant modification to the 100 Percent Design 
groundwater treatment system was not required. 

The SVE portion of the Source Control remedy commenced continuous operation on November 13, 
2001. Monthly process vapor samples collected from the SVE system demonstrated that applicable 
maximum allowable stack concentrations (MASCs) were being met by the system. 

In the summer of 1998, the Army Corps of Engineers performed PCB soil removal in accordance with 
the 1993 ROD under an Interagency Agreement with the EPA and under a mixed-work agreement 
provision of the Consent Decree The objective was to define the extent of the PCB contamination in 
the surface soil in four known locations of the site, excavate all contaminated soil above the site-
specific cleanup level of 1.3 parts per million (ppm) based on protection of environmental receptors, 
and dispose of the contaminated soil off-site. The excavation and stockpiling of approximately 1,350 
cubic yards of soil was completed on September 1, 1998. Following stockpile sampling for 
characterization, the contaminated soil was transported and disposed of at an off-site facility in 
November and December 1998. 

The PRPs began developing the Institutional Controls Plan (ICP) in 1996, with the final Draft 
Institutional Controls Plan submitted to the EPA on March 20, 2000, and approved by the EPA March 
30, 2000. The ICP established the institutional control limits for controlling contact with soil, 
groundwater and surface water. The ICP requires that Environmental Land Use Restrictions (ELURs) 
be placed on property owned by four private parties. Institutional controls implementation 
commenced prior to final ICP approval and included expanding the source area fence to include all 
portions of the source area remedy, installing fences around MOM wells located outside the source 
area fence, placing warning/informational signs on the source area fence and adjacent to portions of 
the surface water bodies covered by institutional controls, and initiating negotiations with four property 
owners to place ELURs on their properties. ELURs are in place on the property owned by four 
private parties as required by the ICP. 

4.4 Operable Unit 2 System Operations and Maintenance 

4.4.1 Historic Remedy Operations and Maintenance 

The MOM remedy and dewatering portion of the source control remedy commenced full-scale 
operation March 2001. The SVE portion of the source control remedy commenced full-scale 
operation November 2001 and ran in various configurations to optimize TVOC removal until the SVE 
system was shutdown on September 11, 2006. Progress and changes in the configuration and 
operation of the primary remedy components since the submittal of the previous Five Year Report are 
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summarized below. 

Source Control Remedy 

In general, from start-up of the SVE system in November 2001, the SVE system was configured to 
maximize mass removal from the subsurface across all trenches by maximizing air flow from the SVE 
wells that demonstrated the highest VOC concentrations. This successful operating approach was 
continued until 'January 22, 2004 when a series of operating modifications, including air injection and 
reduced extraction air flow configurations, were implemented to evaluate the optimization of system 
performance in consideration.of groundwater mounding and energy usage. On December 14, 2004, 
the SVE system treatment train and wellfield were reconfigured to a focused extraction flow 
configuration with ambient air injection in the Northwest Trench. For this focused flow configuration, 
38 SVE wells and 11 air injection wells were activated as primary wells while an additional set of 5 to 
10 wells were run on an intermittent basis. The reconfigured operation allowed for the same air flow 
through the soil, but,at a lower vacuum while focusing air flow in those areas that demonstrated the 
highest concentrations of VOCs in soil. This reconfiguration included taking the catalytic oxidation 
(CatOx)/acid gas scrubber air treatment unit offline and replacing it with a heat exchanger and a 
vapor phase granular activated carbon based off gas control system. 

In August 2003, an exploratory boring program was initiated in the West Trench to allow an 
evaluation of SVE effectiveness in the West Trench in accordance with the provisions of the 
Compliance Monitoring Plan (CMP). The evaluation of soil data collected from the boring program 
allowed the refinement of the SVE Closure program conceptualized in the CMP. Additional 
evaluations were performed to assess the progress of the SVE, remedy in the West, Northwest and 
Northeast Trenches in 2004, 2005 and 2006. Based on these results, and after approval by EPA and 
RIDEM, the operation of the SVE system was suspended on a sequential basis. In September 2004, 
the operation of the SVE wells in Area 2 and Area 3 of the West Trench was suspended and the 
operation of the remaining SVE wells in the West Trench was suspended on October 31, 2005. The 
SVE system continued to run in the Northeast and Northwest trenches in the focused flow 
configuration, rotating sets of 5-10 intermittent wells into and out of extraction every two weeks, until 
SVE operation was suspended site-wide on September 11, 2006. Dewatering operations in the 
Northeast and Northwest Trenches were shutdown on October 16, 2006. Source Remedy 
evaluations and closure approach are presented in the Draft SER - Phase I (ESS, June 2006) and 
Draft SER - Phase II (ESS, March 2007). The shutdown of the source remedy was approved by the 
EPA and RIDEM in a correspondence dated September 18, 2006; achieving the ROD soil cleanup 
levels was still required. 

Groundwater Treatment System and MOM Remedy 

The groundwater treatment system was operated in the 100% Design Configuration until October 6, 
2003. On October 6, 2003, as a result of the decrease in influent organic loading, the operation of the 
UV/OX and the peroxide destruction units (PDUs) were suspended. The PDU vessels were cleaned 
and re-filled with virgin grade liquid phase granular activated carbon (LGAC) and put online in series 
at the "end-of-pipe" as a final polish prior to discharge to the Unnamed Swamp. 

On December 10, 2004, the groundwater treatment system was reconfigured to bypass the air 
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stripper. On April 11, 2005, the LGAC units were replaced with two new 2,000 pound fiberglass units. 
On May 5, 2005, a second pair of bag filters was placed in parallel with the two existing units on the 
inlet of the lead LGAC. These bag filters were run in manual mode until June 22, 2005 when 
automatic controls were installed. 

Dewatering operations in the Northeast and Northwest trenches were suspended on October 16, 
2006, as recommended in the Draft System Evaluation Report - Phase I. Select dewatering wells 
(seven wells) in the Northwest Trench remained in operation in accordance with the Draft System 
Evaluation Report Recommendation Implementation Work Plan (ESS, September 26, 2006 (Draft 
SER Work Plan)). 

To improve the performance of the MOM remedy, two new MOM Wells (EW-305 and EW-306) were 
installed and developed in the Northwest Plume in November 2006 as proposed in the Draft SER 
Work Plan. Groundwater extraction from these wells began in December 2006. 

In August 2009, two additional MOM wells (EW-307 and EW-308) were installed and developed at 
the base of the Northeast Trench and in the MW-28 Area to optimize performance of the MOM 
remedy. On August 25, 2009, the active well configuration was changed in accordance with the May 
27, 2009, Preliminary MOM Optimization & Alternative Discharge Letter. The optimized configuration 
included four MOM wells (EW-304, EW-305, EW-307 and EW-308) and three Northwest Trench 
source area wells (ED-216, ED-217, and ED-249). 

On April 29, 2010, the air stripper was reactivated due to detections of methylene chloride in the 
effluent samples. In April 2011, the treatment system control computer and supervisory control and 
data acquisition (SCADA) system was replaced to improve system monitoring and data collection. 

4.4.2 Current MOM Remedy Operation and Maintenance 

As of September 20, 2012, the MOM remedy was shutdown in accordance with the Revised Draft 
Source Assessment and Shutdown Test Work Plan, dated June 2012. The purpose of the shutdown 
is to evaluate non-pumping groundwater conditions at the Site. As indicated in the plan, re-start of 
the groundwater extraction and treatment system will occur one year following the initiation of the 
shutdown test (i.e., in September 2013) unless unexpected conditions leads to an earlier re-start. 

From August 25, 2009 until initiation of the shutdown test on September 20, 2012, the pumping 
configuration included three Northwest Trench source area pumping wells and four MOM wells. Two 
MOM wells are piped directly to the influent holding tank for flow and chemical equalization. The two 
new MOM wells and the active source area pumping wells discharge to the satellite groundwater 
transfer stations (GWTS-3). The transfer station conveys the Site groundwater to the influent holding 
tank and then into the groundwater treatment system. The treated effluent flows down the gravity 
sewer line to a surface water discharge outfall at the Unnamed Swamp. 

Operations and maintenance activities are monitored and reported to the EPA in accordance with the 
current Operation and Maintenance Plan (Woodard & Curran, March 31, 2010), the Compliance 
Monitoring Plan (ESS, June 13, 2003 as revised) and the SER Work Plan. The frequency of 
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monitoring has been reduced since the SVE and dewatering systems have been shut down and is 
limited to physical (water levels) and chemical (via both field instruments and laboratory) analysis of 
groundwater, surface water, process water, sediments, and sludge. 

Remedy performance is summarized in Quarterly Performance Monitoring Reports prepared by the 
PRPs. These reports were submitted through September 2012 groundwater treatment system 
operation. Because the extraction system is not operational during the shutdown test, the submittal 
of Quarterly Performance Monitoring Reports was suspended until system re-start. 

Prior to 2011, interpretation of system monitoring data and important events at the Site were detailed 
in Semi-Annual Remedy progress monitoring (SAR) Reports. Beginning in 2011, these progress 
monitoring reports are completed annually instead of semi-annually. Groundwater monitoring events 
are performed semi-annually to monitor trends in groundwater contaminants and are detailed in 
Semi-Annual Monitoring Event Reports. Also included in these reports are the results of the annual 
residential well monitoring program. Select surface water and sediment samples at the Site are 
collected as required and the results are also summarized in Semi-Annual Monitoring Event Reports. 
Status and effectiveness of institutional controls at the Site are reviewed on an annual basis and are 
summarized in Institutional Control Plan (ICP) status reports. 

Treatment system performance is reported in Quarterly and Annual (formerly Semi-Annual) Reports. 
Based on review of these reports, the current groundwater treatment system train was sufficient in 
removing site contaminants as the system continues to meet the applicable Rhode Island SWDC for 
VOCs, SVOCs, inorganics, pesticides, and PCBs. As documented in a Quarterly Report, treatment 
system effluent in Fall 2011 contained bis(2-chloroethyl)ether at a concentration up to 1.2 ug/L, which 
exceeds the SWDC of 1.0 ug/L. The increased concentration of this compound in the influent was 
attributed to groundwater extracted via the two new MOM wells (EW-307 and EW-308) and an overall 
reduction in influent flow. System maintenance and modifications, including restart of the air stripper, 
was conducted to address the bis(2-chloroethyl)ether presence. The air stripper was cleaned and the 
airflow through the unit was increased by adjusting the blower. Effluent sample analytical results 
collected after the optimization activities described above measured an improvement in the removal 
efficiency of bis(2-chloroethyl)ether. The air stripper continued to operate in this higher airflow 
configuration and performance improved prior to system shutdown. 

Analysis of site data within the Quarterly Performance Monitoring Reports and Remedy Progress 
Reports results in the following conclusions: 

• The MOM system maintains hydraulic control of the 1. ppm TVOC plume (the 

Concentrated Plume); 

• The groundwater treatment system continues to meet the treatment standards, 

although the efficiency and effectiveness of the metals removal system is decreased 

during periods of low groundwater extraction rates attributable to a seasonal drop in 

the water table; and 

• VOC concentrations in the Dilute Plume are generally stable or decreasing. 
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System and Site maintenance is continuously performed in accordance with the O&M Plan. System 
maintenance includes pump and pipe servicing to maintain flows, tank and piping inspections to 
identify possible leaks, and treatment system maintenance to ensure performance. Site maintenance 
includes grass cutting, snow plowing, road grading, erosion and sedimentation control device 
inspections and maintenance, and fence maintenance. In addition the integrity of all system and 
monitoring well points are inspected on an annual.basis. 

The following table summarizes the PRPs' actual O&M costs. The ROD estimated the total O&M 
costs would be $11,400,000. Through December 2012, the actual total cost of O&M has been 
$17,902,000. 

Table 2 
PRPs' O&M Costs 

Dates Actual Total 
Costs 

Notes 

From To 
March 2001 February 2002 $3,730,000 MOM and dewatering commenced 3/01 

SVE operation commenced 11/01 
March 2002 February 2003 $3,210,000 
March 2003 February 2004 $2,390,000 
March 2004 February 2005 $2,100,000 
March 2005 February 2006 $1,410,000 
March 2006 February 2007 $1,230,000 Site-wide SVE shutdown 9/06 

Dewatering suspended 10/06 
March 2007 February 2008 $1,010,000 
March 2008 December 

2008 
$ 682,000 Ten month period 

January 2009 December 
2009 

$ 550,000 

January 2010 December 
2010 

$ 570,000 

January 2011 December 
2011 

$ 540,000 

January 2012 December 
2012 

$ 480,000 Ten months operation; Treatment 
system shutdown September 20, 2012 

TOTAL $17,902,000 

The presented costs do not include any closure related costs. According to the PRPs, the 
underestimated costs in the ROD can be attributed to increased efforts required to achieve inorganic 
Surface Water Discharge Criteria (SWDC), the number of components in the initial groundwater 
treatment train, increased monitoring effort (treatment system and groundwater), the number of open 
work plans not finalized prior to initiating O&M, level of reporting, and inflation (ROD estimated costs 
are from 1993 and have not been adjusted to represent present value). In particular, the increase in 
utility costs has had a significant bearing on the system operational costs. Despite a significant 
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reduction in electricity consumption as a result of SVE system shutdown and groundwater treatment 
system optimization, electricity costs have not significantly decreased and remain greater than those 
in the original remedy estimates. Similarly, propane costs for heating the building have also risen 
significantly. 

Since MOM optimization in August 2009, which included well field reconfiguration and reducing 
pumping conditions to a minimum flow rate that maintains hydraulic containment of the Concentrated 
Plume while providing optimal TVOC mass removal, yearly O&M costs have begun to decrease. 
The decrease in costs can be attributed to the reduced amount of preventative and routine 
maintenance required under these operating conditions. A full time operator is no longer needed. 
Treatment chemical consumption and waste disposal costs have also decreased as a result. In 
addition, a new SCADA system enables an operator to access the system controls and fix problems 
remotely. 

4.5 CERCLA Response Actions 

In 1999, during the SVE system piping installation, an area of hazardous material consisting of 
elongated lumps of white to slightly gray, solid, firm textured material (the "epoxy waste" 
material), and grossly contaminated soil was uncovered in what is now the West Leg of the 
Northwest Trench. In order to install the piping, approximately 250 cubic yards of this material 
was excavated and disposed of at a hazardous waste incinerator. The remaining waste material 
was left in place and temporarily capped with asphalt. 

On September 25, 2002, EPA Region 1 signed an Action Memorandum for removal of the epoxy 
waste. The Action Memorandum required the delineation, excavation, sampling, and off-site 
disposal of the epoxy material and grossly contaminated soil. Following the Respondents' 
submittal of a formal application for preauthorization for mixed funding, EPA Region 1 signed an 
Administrative Order on Consent between EPA and the Respondents on December 5, 2002. An 
Interim Work Plan (ESS) was submitted to the EPA on December 24, 2002. Following initial field 
testing, the Finalized Work Plan (ESS) was submitted to the EPA March 12, 2003. 

The first fieldwork completed was the temporary disconnection of the SVE system in the work 
area. Excavation work was performed from May through June, 2003. Approximately 2,300 tons 
of waste was excavated and loaded into 116 lined intermodal shipping containers for off-site 
disposal. After the epoxy waste material was removed, the excavation was backfilled and the 
SVE system restored. A Construction Completion Report (ESS) was submitted to the EPA on 
August 1, 2003 summarizing the Picillo Waste Removal Actions. As of November 6, 2003, the 
date of the Final Inspection conducted by the RIDEM and the EPA, the SVE system and 
appurtenances had been put back on-line and the excavation area had been sufficiently restored 
as described in the Picillo Waste Removal Completion of Work Report submitted to the EPA on 
November 17, 2003. 

5J) PROGRESS SINCE LAST FIVE-YEAR REVIEW 

The July 2008 five-year reviews for the Site, recommended several actions that were followed-up during 



Picillo Farm Superfund Site 
Page 15 
Fifth Five Year Review : July 2013 

the current review period. These recommendations along with the follow up activities completed and 
status are summarized below. 

• Evaluate additional treatment system O&M optimization, including alternate discharge option, 
and remedy implementation optimization 

Optimization of the treatment system O&M was evaluated through consideration of an alternative to the 
metals pretreatment system. A pilot study evaluating green sand filtration as an alternative was 
conducted in 2010. The pilot study focused on the. removal of iron, manganese and total suspended 
solids (TSS) from the process water. Overall, the green sand filter effectively removed iron and TSS from 
the influent stream; however, the green sand system did not effectively remove manganese to a 
concentration below the surface water discharge criteria. Therefore, green sand was not selected as an 
effective alternative to the current metals pretreatment system. 

MOM operation was optimized in August 2009 in accordance with the Preliminary MOM Optimization & 
Alternative Discharge Letter, dated May 29, 2009, with the startup of two new MOM wells (EW-307 and 
EW-308) and the suspension of pumping from four MOM wells and three Source Area wells. This 
configuration was intended to maintain hydraulic containment of the Concentrated Plume while providing 
an optimized approach for mass removal. As reported in Annual and Semi-Annual Remedy Progress 
Reports, MOM operation under this configuration did maintain hydraulic control of the Concentrated 
Plume. In addition, TVOC concentrations in groundwater decreased in the Northeast Trench and MW-28 
areas. For example, at wells MW-107BRS (Northeast Trench) and MW-101BRS (MW-28 Area), the 
TVOC concentrations have decreased from more than 5,000 ug/L to less than 150 ug/L since MOM 
optimization in 2009. At the same time, the reduction in VOC concentrations in the Dilute Plume is 
evidence that MNA processes are occurring (Figure 5). 

An alternative to effluent discharge using groundwater discharge into a rapid infiltration basin (RIB) was 
evaluated in August 2010 and July 2011. Results from the tests indicated that treatment system effluent 
discharge via groundwater discharge instead of surface water discharge is feasible. 

• Perform groundwater fate and transport modeling to assess plume longevity under varying 
assumptions 

A groundwater fate and transport model was used to simulate future conditions at the Site. Calibration 
and use of the model was discussed with EPA and RIDEM in a series of meetings in 2010 and 2011. In 
October 2011, a Groundwater Flow and Solute Transport Modeling Report prepared by Gradient 
Corporation was* submitted to the Agencies. This report documented construction and calibration of the 
model and addressed topics raised during the meetings. 

An outcome of the meetings was the agreement to undertake an assessment of residual source material 
in the vicinity of the MW-85 in the Northwest Trench and a shutdown test to observe plume migration in a 
non- pumping scenario. These activities were presented in the Draft Source Assessment and Shutdown 
Test Work Plan, dated June 2012. Source assessment activities were conducted in August and 
September 2012, and the shutdown test was initiated on September 20, 2012. Data collection and 
interpretation are ongoing. Data collected during the source assessment and shutdown test is being used 
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to refine the groundwater flow and solute transport model. Use of the model to evaluate MNA processes 
and an estimated timeframe for achieving remedy objectives will be conducted after completion of model 
refinement. 

• Confirm that concentrations of contaminants of concern observed in the northwest portion of 
the Concentrated Plume are stable or declining 

As presented in the MW-28 Area Report dated June 2013, assessment activities were conducted to 
monitor concentrations of contaminants of concern in the MW-28 Area. Activities included groundwater 
elevation gauging, semi-annual groundwater sampling, and construction of a MOM well (EW-308) in the 
MW-28 area. The data collected. from these activities demonstrate that the concentrations of 
contaminants of concern observed in the northwest portion of the Concentrated Plume are stable or 
declining. 

6J) FIVE-YEAR REVIEW PROCESS 

This section describes activities performed during the five-year review process and provides a summary 
of findings when appropriate. 

6.1 Administrative Components 

The Picillo Farm Superfund Site Five Year Review was conducted by EPA Region 1 with analysis 
provided by Woodard & Curran, Inc., the contractor for the PRPs. ,On April 2, 2013 EPA held a 
conference call with Woodard & Curran to discuss the Picillo Farm Superfund Site Five Year Review. 

6.2 Community Involvement 

Recently the community interest in the Site has been low. No inquiries were received by the EPA in 
response to the Five Year Review public notice. 

A public meeting to update the public on the progress at the Site was held on November 13, 2008 at 
the Greene Public Library in Greene, Rhode Island. The meeting was coordinated through the 
Roaring Brook Watershed Association which received EPA's Technical Assistance Grant (TAG) in the 
past. The objective of the meeting was to provide the public with an update on Site activities. At the 
meeting, the local residents requested assessment of groundwater conditions near Whitford Pond 
and at the western extent of the dilute plume to understand current conditions. Wells MW-40A and 
MW-40B (adjacent to Whitford Pond) and wells MW-69 and MW-70 (western extent of dilute plume) 
were sampled during the Spring 2009 sampling event. TVOC were not detected in groundwater 
samples collected at MW-40A and MW-40B. TVOC concentrations of 2 ug/L were detected in the 
groundwater samples collected at both MW-69 and MW-70; this concentration is less than TVOC 
detections previously measured at these locations. Subsequent groundwater monitoring in Fall 2009 
and Spring 2010 confirmed these results. 

The Town of Coventry approved a Power Purchase Agreement in June 2012 for the installation of two 
wind turbines on a portion of the town's parcel located within the Site. Construction of the wind 
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turbines on the town's parcel (outside the fenced area) is planned in 2013. 

All residents near the site rely on private drinking water wells in the aquifer. Approximately 40 
residences in the vicinity of the Site participate in the annual residential well testing program. EPA 
distributes results of these tests to individual home owners on a yearly basis. The results of the 
residential sampling are also presented in the most recent Spring 2012 Groundwater Monitoring 
Report (Woodard & Curran, October 2012). EPA and the State provide information letters to 
prospective home buyers in the vicinity of the Site and to residents seeking refinancing upon request. 
Testing of these drinking water wells has not found any Site-related contamination to date. 

Copies of the Five Year Review are being placed in the information repositories, including the 
Coventry Public Library. Copies of established and recorded land usage restrictions are available at 
the Coventry Land Records. 

6.3 Site Inspection and Interviews 

The Site inspection was led by Anna Krasko, the EPA Remedial Project Manager (RPM) for the Site, 
on April 17, 2013. Lou Maccarone, RIDEM-Project Manager for the Site, assisted in the review as the 
representative for the support agency. A representative of the Town of Coventry also participated. At 
the time of the Site inspection, the groundwater shutdown test was ongoing. Therefore, no 
groundwater extraction was occurring and the groundwater treatment system was not operating. The 
inspection included a walkthrough of the treatment building, observation of the integrity and wear of 
the protective caps over the source area Northeast, Northwest, and West trenches, and security and 
condition of the source area fence line. No problems were observed. Copies of established and 
recorded land use restrictions are available at the Coventry Land Records. 

Operation and maintenance of the Site is reviewed in regular conference calls between EPA, RIDEM • 
and the PRPs' consultants. During the ongoing groundwater shutdown test, these conference calls 
have reviewed recently collected data from the shutdown test. In addition, the PRP Group's Project 
Coordinator and Project Engineer were interviewed during site inspection for this Five Year Review to 
provide an understanding of the testing and future operational plan issues that might require 
documentation in this Five Year Review report. 

6.4 Document Review 

Major reports consulted as part of this review are listed in the Reference Section. Quarterly, semi
annual, and annual reports to assist in evaluating system performance and an annual review of the' 
institutional controls are performed by the PRPs. Report formats are optimized when necessary to' 
ensure appropriate and relevant information is both documented arid reported. No significant issues 
relating to document and data reporting were discovered during this five-year review. 

6.5 Data Review 

Data are regularly collected in accordance with the Compliance Monitoring Plan (CMP), O&M Plan, 
and other work plans generated in accordance with the Consent Decree's Statement of Work. Data 
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are reported in Quarterly, Semi-Annual, and Annual reports. System operating data are included in 
the Quarterly Performance Monitoring reports. System performance and compliance is summarized 
in Remedy Progress Monitoring reports written annually since 2011. Prior to 2011, the Remedy 
Progress Monitoring reports were written semi-annually. The results of Site-wide monitoring activities 
are presented in SemirAnnual Monitoring Event reports. 

Quarterly Performance Monitoring reports have not been prepared since the July 2012-September 
2012 Quarterly Performance Monitoring Report, submitted on January 25, 2103, due to the shutdown 
of the MOM remedy. The submission of quarterly reports will remain suspended until the re-start of 
the MOM remedy which is scheduled for September 2013. 

Hydraulic Containment Assessment 
v. 

The system performance was evaluated to determine whether the groundwater extraction program 
achieves hydraulic control of the 1 ppm TVOC plume (see Figures 2 and 3), thereby isolating the 
source area and concentrated groundwater plume from the dilute groundwater plume. Results of this 
evaluation are summarized below. 

1. Converging lines of evidence indicate that under the MOM-only operating conditions (with 
operation of three Northwest Trench source area wells) conducted prior to the shutdown test, 
the groundwater extraction system has maintained hydraulic containment of the current and 
historic 1 ppm TVOC plume laterally and vertically in the Northwest and Southwest plumes. 
This conclusion is supported by the general decline of TVOC concentrations within all of the 
monitoring wells at the downgradient well groups based on historic and recent monitoring 
data. During the shutdown test, TVOC concentrations have increased directly downgradient 
of well MW-85 in the Northwest Trench (see Figure 4). This change supports the conclusion 
that the MOM-only operations were hydraulically containing the 1 ppm TVOC plume in the 
vicinity of MW-85. 

2. Hydraulic and groundwater quality data collected within the MW-28 Area continues to support 
the conclusion that hydraulic containment of the MW-28 Area is being maintained. The MW-
28 Area is located in the northeastern portion of the Northwest Plume. 

3. Data from the Southwest Plume continues to suggest that ongoing natural attenuation 
processes are effectively reducing groundwater concentration in this area of the Site. For 
example, a reduction in TVOC concentrations within the Southwest Plume since 2002 has 
been observed at overburden wells MW-33 (282 ug/L to 26 ug/L) and MW-70 (14 ug/L to 2 
ug/L and shallow bedrock wells MW-45 (68 ug/L to 25 ug/L) and MW-69 (70 ug/L to 4 ug/L). 
This is a continuation of the groundwater and surface water quality improvements observed 
before the active remedy was implemented. 

4. Based on the results of the evaluations completed during this review period, it is concluded 
that the MOM and Northwest Trench pumping well system that was in operation prior to 
shutdown, was providing hydraulic containment in accordance with the requirements of the 
CMP. As a result, no further enhancements to the MOM extraction system are warranted. 
After the expected MOM system restart in September 2013, the system will be required to 
meet the same hydraulic containment objectives as was occurring prior to the shutdown test. 
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VOC Reduction in the Dilute Plume Area 

In general, the monitored natural attenuation rates within Dilute Plume monitoring wells have 
remained relatively consistent since 2002 (see Figure 5). Data from the most recent sampling event,' 
the Fall 2012 event, identified limited exceedances of the Interim Groundwater Cleanup Levels 
(IGCL) at the Dilute Plume monitoring locations. For example, tetrachloroethylene was detected in 
groundwater sampled from well MW-45 at a concentration of 8 ug/L (IGCL of 5 ug/L) and benzene 
was detected at SBR-1 at a concentration of 8.2 ug/L (IGCL of 5 ug/L). Semi-annual monitoring of 
Dilute Plume monitoring wells, in accordance with the CMP, continues. 

During the shutdown test, there has been no change in the extent of the Dilute Plume. Contaminant 
concentrations at the majority of monitored locations within the Dilute Plume have also remained 
stable. For example, stable contaminant concentrations have been measured during the shutdown 
test at well clusters MW-92, MW-93, and MW-102 in the Northwest Plume and well clusters MW-96 
and MW-97 in the Southwest Plume. A small increase in TVOC concentration (about 10 to 15 ug/L) 
has been measured during the shutdown test at well clusters MW-46/ORW-1 (Northwest Plume) and 
MW-33/45 (Southwest Plume). 

Groundwater Treatment System Discharges 

The standards for determining groundwater treatment compliance are the Surface Water Discharge 
Criteria (SWDC) established in accordance with applicable RIDEM regulations. In general, the 
groundwater treatment system has been effective at meeting the applicable SWDC for all organic 
constituents, including VOCs, SVOCs, pesticides and PCBs, with the exception of bis(2-
chloroethyl)ether in September and December 2011 and methylene chloride in February 2010. 
These exceptions were attributed to the addition of MOM wells EW-307 and EW-308 and a reduction 
in the overall influent flow. System maintenance and modifications were completed to address the 
issue, including reactivating the air stripper. The air stripper was cleaned and the airflow through the 
unit was increased by adjusting the blower. Results of the post cleaning and airflow increase samples 
indicated an improvement in the removal efficiency of bis(2-chloroethyl)ether and methylene chloride. 
The air stripper continued to operate in this higher airflow configuration and performance improved 
prior to the recent system shutdown test. 

The groundwater treatment system has been effective at meeting the applicable SWDC for all 
inorganic constituents with the exception of aluminum and iron for a portion of 2011. This exception 
was attributed to a reduction in the efficiency of the metals removal system during periods of low 
influent flow rates (less than 6 gallons per minute). Maintenance activities, including pump and 
treatment system cleaning, were conducted, and treatment system performance improved. 

MOM optimization and the reduction in size of the Concentrated Plume have resulted in a decreased 
rate of groundwater extraction from about 20 to 25 gpm (prior to August 2009) to about 5 to 10 gpm 
(following MOM optimization in August 2009). Because the groundwater treatment system was 
designed to handle higher influent flows, the system is less effective at addressing inorganic 
constituents at the optimized influent rates. Modification of treatment system operation and 
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maintenance, including initiation of groundwater discharge instead of surface water discharge, is 
planned to address this issue in the near future upon system restart. ' 

Groundwater treatment discharge compliance samples will continue to be collected on a quarterly 
basis and will be validated once per calendar year. Results will continue to be reported in Quarterly 
reports once the system is restarted. 

Surface Water and Sediment Monitoring 

Surface water monitoring is performed on ah annual basis. More extensive sampling is performed 
every five years and includes sediment sampling and testing. Results from the latest sampling events 
for surface water (2012) and sediment (2009) are described below: 

1. .During recent monitoring events (2008 to 2012), all detected VOC and SVOC concentrations 
were below the applicable surface water cleanup levels, including samples collected from two 
upland seep locations. 

2. The most recent sediment sampling within the Unnamed Swamp detected VOCs and SVOCs 
similar to the compounds detected in nearby groundwater monitoring wells. The detected 
concentrations were either less than or within the range of historic results for these locations. 

7J) TECHNICAL ASSESMENT OF REMEDY 

7.1 Question A 

Is the remedy functioning as intended by the decision documents? 

OU1 - Yes. EPA certified completion of this work in February 1990. 

OU2 - Yes. Remedy performance evaluations indicate that the remedy has functioned and continues 
to function as designed. The system was confirmed to be operational and functional as documented 
in the EPA-approved Interim Remedial Action Completion Report (ESS, August 30, 2005). 

• Source Control: The SVE performed well in its nearly five years of operation and is 
estimated to have removed over 40,000 pounds of volatile organic compounds (VOCs) and 
semi-volatile organic compounds. Dramatic decreases in groundwater VOC concentrations 
have been observed over most of the Site as a result of the Source Remedy operations. In 
both the West and Northeast Trenches, the Source Remedy generally achieved its remedial 
objective of removing VOCs from soils to prevent further degradation of groundwater quality. 

The SER Phase I concluded that despite enhancements to both the dewatering and soil 
vapor extraction portions of the system, it is technically impracticable to achieve the CMP 
closure criteria in the Northwest Trench. This is due primarily to the presence of VOCs in 
saturated zone overburden heterogeneous soils in the Northwest Trench in an area that is 
technically infeasible to dewater. It was therefore recommended that operation of this portion 
of the Source Remedy be suspended, which occurred in September 2006. 
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Source assessment activities were conducted in 2012 to evaluate the presence of residual 
VOCs in soil in the area around well MW-85 in the Northwest Trench. The results of this 
assessment will be used in a Focused Feasibility Study. It is premature at this time to 
determine whether additional Source Remedy needs to be implemented at the Site. If 
additional Source Remedy needs to be implemented, EPA will issue an appropriate decision 
document at that time. As indicated in the 1993 ROD, if following a reasonable period of the 
system operation the selected remedy is determined to be unable to achieve cleanup levels, 
EPA may consider contingency measures as a modification to the selected remedy. 

The OU2 remedy includes multiple components in addition to the SVE. The status of the other 
components of the remedy are summarized below. 

• Management of Migration: The objective of the MOM remedy is to provide hydraulic 
containment of the area of groundwater defined as the Concentrated Plume (total volatile organic 
compounds (TVOC) >/= 1 milligram per liter [mg/L]). Operation of the MOM remedy, which 
consists of a groundwater pump and treat system, was commenced in March 2001 and was 
ongoing through this reporting period until September 20, 2012 when a shutdown test was 
initiated. During operation of the MOM remedy, the groundwater extraction system maintained 
hydraulic containment of the current and historic 1 mg/L TVOC plume laterally and vertically in 
the Northwest and Southwest plumes. Upon completion of the shutdown test, the MOM remedy 
is anticipated to be restarted in September 2013 in order to maintain hydraulic containment at the 
Site. 

• Natural Attenuation: The Dilute Plume remedy consists of natural attenuation of the impacted 
groundwater beyond the Concentrated Plume areas. Monitoring wells in the Dilute Plume region 
are monitored on an annual basis as part of the ongoing Semi-Annual monitoring program and 
the resultant data is used to assess VOC trends. Based on monitoring data, natural attenuation 
is occurring in the Dilute Plume region. These evaluations are being performed in accordance 
with the CMP and are ongoing. 

• Institutional Controls: Institutional controls were identified as being required for soil, 
groundwater and surface water. As of February 2005, all required institutional controls 
(environmental land usage restrictions in Rhode Island) are in place. An annual institutional 
controls status report is prepared to ensure the ongoing effectiveness of the Institutional Controls 
and to research land use changes within the restricted areas in accordance with the requirements 
of the USEPA-approved Institutional Controls Plan (ICP; Environmental Project Control [EPC], 
2000). These activities are ongoing. 

• Long-term Monitoring: Long-term monitoring of groundwater and surface water is required to 
document the performance of the multi-component remedy in accordance with the CMP. The 
Semi-Annual Monitoring Program also includes the periodic sampling of residential wells and 
sediment. 

Figures 2 and 3 - Present a general Site plan and delineations over time of the Concentrated Plume 
Areas (> 1 mg/L TVOC) in 1998, 2002, 2007, and 2012 for the overburden and shallow bedrock. The 
figures show the extent of the Concentrated Plume has decreased. Previous delineations of the 
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Southwest Concentrated Plume are not included as there is no Concentrated Plume currently in this 
portion of the Site. 

Figure 4 - Presents a general Site plan and delineation of the Concentrated Plume Areas (>1 mg/L 
TVOC) in the Fall 2012 (Pre-Shutdown) and Spring 2013 (Post-Shutdown) for the overburden and 
shallow bedrock. The figure shows the increase of the Concentrated Plume extent after the 
groundwater system shutdown in September 2012. 

Figure 5 - Presents Monitored Natural Attenuation Trends in Concentration vs. Time plots for the 
time period 2001 - 2012 for selected VOCs in eleven bedrock monitoring wells in the Northwest, 
Southwest and West Plumes. The concentration trend lines generally show decrease in contaminant 
concentrations over time. 

Figure 6 - This figure, which was also included in the Fourth Five Year Review Report, presents the 
SVE system influent TVOCs and SVE system cumulative mass removed via volatilization versus time 
during the operation of the SVE system through September 2006. As shown, the vast majority of 
VOC mass removal via volatilization occurred within the first two months of operation. 

Figure 7 - Presents Total VOC and SVOC Groundwater Influent Concentrations and shows how 
influent concentration levels have decreased over time through August 2012. The rise in 
concentration in early 2010 is attributed to MOM optimization and startup of groundwater extraction 
from wells EW-307 and EW-308. 

System O&M 

Preventative maintenance procedures are routinely performed to maintain the effectiveness of 
response actions and to reduce the amount of unexpected system downtime, which has been 
minimal. 

System monitoring is performed and the data is used to adjust system-operating parameters. 
Environmental data are collected in accordance with the Compliance Monitoring Plan and the O&M 
Plan to evaluate remedy effectiveness. Both are adequate. 

Since MOM optimization in August 2009, which included the addition of two MOM wells and 
suspension of pumping from four other MOM wells and resulted in a reduction of the overall 
extraction system flow rate, yearly O&M costs have declined. The decrease in costs can be 
attributed to the reduced amount of preventative and routine maintenance required under these 
operating conditions. Treatment chemical consumption and waste disposal costs have also 
decreased as a result. 

Opportunities for treatment system optimization identified in the 2008 Five Year Review Report, such 
as determining whether metals pre-treatment can be eliminated, reducing the amount of energy 
consumption/evaluate new sources of energy to operate equipment, rearranging the process 
equipment to reduce heating costs, and changing treatment system effluent discharge from a surface 
water location to a ground surface location effluent, have been assessed as described previously in 
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this report. 

Further optimization will continue to be evaluated and implementation of system modifications is 
planned to address issues related to the decreased influent rate resulting from the MOM optimization 
and reduction in size of the Concentrated Plume. 

Vapor Intrusion 

In November 2012, USEPA published a Supplement to the "Comprehensive Five-Year Review 
Guidance" titled Assessing Protectiveness at Sites for Vapor Intrusion, (OSWER Directive 9200.2-
84). This supplemental guidance provided recommendations for assessing the protectiveness of a 
remedy for vapor intrusion at Superfund sites. Prior five-year reviews did not specifically evaluate the 
vapor intrusion exposure at the Site. Because there are no potential receptors (i.e. buildings) in the 
area where vapor-forming chemicals are present in the subsurface, the vapor intrusion exposure 
pathway at the Site is incomplete. The implemented remedy addresses the presence of vapor-
forming chemicals by containing the Concentrated Plume. 

7.2 Question B 

Are the exposure assumptions, toxicity data, cleanup levels, and remedial objectives (RAOs) used at 
the time of the remedy selection still valid? 

OU1 - Yes. 

OU2 - Yes. There have been no significant changes in the Site setting and surrounding land use 
which would affect exposure assumptions and Remedial Action Objectives (RAOs) developed in the 
1993 ROD and hence, the protectiveness of the remedy. 

The soil and groundwater cleanup levels established in the 1993 ROD were designed to control the 
principal-threats to human health and the environment and to protect groundwater in the aquifer as a 
source of potable water. Groundwater at the Site, however, is not currently used as a current source 
of potable water. Interim groundwater cleanup levels were based on (1) EPA Maximum Contaminant 
Levels (MCLs) and non-zero Maximum Contaminant Level Goals (MCLGs), which were established 
as ARARs in the 1993 ROD, or (2) risk-based concentrations where MCLs/MCLGs were not 
available. Soil cleanup levels were established using a leaching model designed to be protective of 
potable groundwater. Rhode Island Ambient Water Quality Criteria (AWQCs) were ARARs for surface 
water bodies near the Site; these criteria and MCLs were primarily used to establish surface water 
cleanup levels. 

MCLs, AWQCs, and toxicity values for most of the contaminants of concern (COCs) have not 
changed since issuance of the 1993 ROD. The changes for a few COCs that have occurred are not 
anticipated to affect the overall protectiveness of the remedy. The following sections describe these 
changes for each medium (groundwater, soil and surface water). 

Groundwater: Interim Cleanup Levels 
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There has been no change to the MCL or MCLGs for all compounds listed in the 1993 ROD except 
for the following compound: 

Chloroform: The previous MCL was 100 ug/L. An MCLG of 70 ug/L has been established. An 
MCL of 80 ug/L applies to total trihalomethanes which includes chloroform and 3 other 
trihalomethanes 
(http://water.epa.gov/drink/contaminants/basicinformation/disinfectionbyproducts.cfm). 
Chloroform is only detected in groundwater at one location (MW-85) at a concentration greater 
than the MCLG of 70 ug/L. 

The ROD cleanup level for manganese is risk-based. Toxicity information has changed since 
issuance of the ROD, as documented in the 2008 five-year review. Also, EPA issued a Drinking 
Water Health Advisory for manganese in 2004, which recommended a lifetime health advisory value 
for manganese of 300 ug/L 

Toxicity information for all contaminants will be updated at the completion of the remedy. 

Soil: Cleanup Levels \ 

Soil Cleanup Levels were established using a leaching model to calculate concentrations that would 
be protective of the aquifer due to the potential for leaching of contaminants from soil to groundwater. 
There have been no changes in soil conditions at the Site that would change the basis'of the leaching 
model used to calculate these.Soil Cleanup Levels. Potential changes to interim cleanup levels for 
contaminants in groundwater are not anticipated to have significant impacts on the protectiveness of 
the corresponding soil cleanup levels or the remedy. 

Surface Water: Cleanup Levels 

The 1993 surface water cleanup levels were compared to current MCLs, Rl AWQC, and EPA 
National Recommended Water Quality Criteria (NRWQC).. The majority of the ROD surface water 
cleanup levels remain consistent with current state and federal criteria, with the following exceptions 
listed in Table 4. 

Table 4 
Surface Water Cleanup Levels 

Compound 

Cleanup Level 
(1993 ROD -
basis, ug/L)) 

Current 
Standard 

(ug/L) Current Basis 

1,2-Dichloroethane 5 (MCL) 3.8 Rl AWQC 

Vinyl Chloride 2 (MCL) 0.025 Rl AWQC 

Aluminum 748 (AWQC) 750/87 
(acute/chronic) 

Rl AWQC 

Manganese 180 (HH) .300 Health Advisory 

1,2-DCA and vinyl chloride were not detected in surface water monitoring in 2012. 
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Surface Water Discharge Criteria 

SWDC for the treatment system are generally based on ambient water quality criteria (AWQC) 
established in the RIDEM Water Quality Regulations (August 26, 1997, updated May, 2009). 
However, Site specific SWDC were established for the six compounds listed in the following table. 
These Site specific SWDC were established to reflect laboratory Method Detection Limits (MDLs) and 
were approved in a. June 18, 1999, RIDEM letter. RIDEM agreed that the MDLs were sufficiently 
close to the established SWDC for each of the compounds listed below. Table 5 shows the AWQC for 
Class A water bodies presented in the Wafer Quality Regulations, the current site-specific SWDC and 
the associated ROD surface water cleanup levels. 

Table 5 
Site Specific Surface Water Discharge Criteria 

Compound RIDEM Water 
Quality 

Regulations 
AWQC (ug/L) 

Site 
Specific 
SWDC 
(ug/l) 

ROD Surface 
Water 

Cleanup Level 
(ug/l) 

1,1,2,2-
Tetrachloroethane 

1.7 2.0 None 

Bis(2-Chloroethyl)ether 0.3 1.0 None 
Pentachlorophenor 2.7 2.0 None 
Methoxychlor None 0.12 0.1 
Thallium 0.24 1.2 None 
Vanadium None None 

* Using default hardness of 25 mg/l as CaC03 and values from Table 2 Appendix B, 
RIDEM Ambient Water Quality Criteria and Guidelines for Toxic Pollutants (May, 2009) 

Summary 

MCLs, AWQCs, and toxicity values for most of the COCs have not changed since issuance of the 
1993 ROD. It is premature at this time to decide whether the changes to a few COCs values need to 
be adopted as protective cleanup levels for surface water and ground water. It is recommended that 
adoption of appropriate protectiveness levels be evaluated in decision documents to be developed 
when effectiveness of the remedy to achieve the overall remediation objectives is evaluated. 

7.3 Question C 

Has any other information come to light that could call into question the protectiveness of the 
remedy? 

OU1 and OU2 - No other information has been discovered that would adversely affect the 
protectiveness of the remedy. 

Vapor Intrusion 
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Because there are no potential receptors (i.e. buildings) in the area where vapor-forming chemicals 
are present in the subsurface, the vapor intrusion exposure pathway is incomplete, and the 
protectiveness of the remedy is not impacted. 

7.4 Technical Assessment Summary 

According to the data reviewed, the Site inspection, and the interviews, the SVE system functioned 
essentially as designed during its operation and the MOM is currently meeting its design performance 
objective of containing the concentrated portion of the plumes. 

There have been no changes in the physical conditions of the Site since the prior five-year review that 
would change the protectiveness of the remedy. x 

8J) ISSUES 

OlH - None 

QU2 z Based upon the above the following issues were identified that might impact the ability of the 
remedy to be protective in the long-term or serve as early indicators of potential remedy problems. 

Table 6 
Issues Identified 

Affects Current Affects Future 
Issues Protectiveness Protectiveness 

fY/N) (Y/N) 

Assess probable groundwater plume longevity ' No No* 

Assess ability to achieve performance standards No No* 

* It is premature to determine if these issues will affect future protectiveness of the remedy. 

9.0 RECOMENDATIONS FOR FOLLOW-UP ACTIONS 

For each issue identified, the following table documents recommend follow-up actions. 
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Table 7 
Recommendations and Follow-Up Actions 

Issue Recommendations/ Follow-Up Actions Party Oversight Milestone 
Responsible Agency Date 

Follow-Up Actions: 
Affects 

Protectiveness (Y/N) 
Current Future 

Assess probable plume 
longevity 

Perform groundwater fate and transport modeling to 
assess plume longevity under varying assumptions 

PRP Group EPA/RIDEM 6/30/14 No No* 

Assess ability to achieve Perform Focused Feasibility Study to evaluate remedy PRP Group EPA/RIDEM 6/30/15 No No* 
performance standards options 

* It is premature to determine if these issues will affect future protectiveness of the remedy. 

i 
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10.0 PROTECTIVENESS STATEMENT 

OU1 involved the excavation and off-Site disposal of stockpiled soil that was completed in 1989. 
Residual PCB impacted surficial soil associated with these stockpiles was removed by EPA as part of 
OU2 in 1998. Based upon these actions, the remedy for OU1 is protective of human health and the 
environment. r 

OU2 protects human health in-the short-term through implementation of various response actions, the 
placement of Institutional Controls, and the physical control of Site access. The 1993 ROD determined 
that the response actions that are in the process of being implemented would be protective in the long 
term to human health and the environment. However, in order for the remedy to be protective in the long-
term, the clean-up levels in the 1993 ROD, or alternative clean-up levels that are demonstrated to be 
equally protective, have to be met to ensure long-term protectiveness. 

Overall, the remedy at the Site is protective in the short-term. In order for the remedy to be protective in 
the long-term; the clean-up levels in the 1993 ROD, or alternative clean-up levels that are demonstrated 
to be equally protective, have to be met to ensure long-term protectiveness. 

11.0 NEXT REVIEW 

The next five-year review for the Picillo Farm Superfund Site is required five years from the date of 
signature of this Five Year Review report. 
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SITE INSPECTION CHECKLIST 



Site Inspection Checklist 

I. SITE INFORMATION 

Site name: Picillo Farm Superfund Site Date of inspection: April 17, 2013 

Location and Region: Coventry, RI; Region 1 EPA ID: RID980579056 

Agency, office, or company leading the five-year 
review: EPA Region 1 

Weather/temperature: Clear, 60°'s 

Remedy Includes: (Check all that apply) 
•Landfill cover/containment 
• Access controls 
[SI Institutional controls 
• Groundwater pump and treatment 
• Surface water collection and treatment 

\Zi Monitored natural attenuation 
H Groundwater containment 
• Vertical barrier walls 

m Other soil vapor extraction - operation suspended 

Attachments: El Inspection team roster attached , \E\ Site map attached 

I I . INTERVIEWS (Check all that apply) 

1. O&M site manager Sean Driscoll Engineer 4/17/13 
Name Title Date 

Interviewed • at site • at office CEDby phone Phone no. 401-273-1007 
Problems, suggestions; • Report attached Seeking ways to further optimize treatment system 

2. O&M staff 
Name Title Date 

Interviewed • at site • at office • by phone Phone no. 
Problems, suggestions; • Report attached 
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3. Local regulatory authorities and response agencies (i.e., State and Tribal offices, emergency response 
office, police department, office of public health or environmental health, zoning office, recorder of 
deeds, or other city and county offices, etc.) Fill in all that apply. 

Agency Town of Coventry 
Contact Bob Joyal Town Engineer 4/17/13 401-822-9182 

. Name Title Date Phone no. 
Problems; suggestions; • Report attached 

Agency Rhode Island Department of Environmental Management 
Contact Lou Maccarone Sr. Engineer 4/17/13 401-222-2797 ext 7142 

Name Title Date Phone no. 
Problems; suggestions; • Report attached 

Agency 
Contact 

Name Title • Date Phone no. 
Problems; suggestions; • Report attached -

Agency _ _ 
Contact 

Name ' Title Date Phone no. 
Problems; suggestions; • Report attached 

4. Other interviews (optional) • Report attached. 
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III. ON-SITE DOCUMENTS & RECORDS VERIFIED (Check all that apply) 

O&M Documents 
El O&M manual EIReadily available , 13 Up to date • N/A-
M As-built drawings r EIReadily available El Up to date • N/A 
M Maintenance logs El Readily available El Up to date • N/A 
Remarks -

2. Site-Specific Health and Safety Plan El Readily available El Up to date • N/A 
El Contingency plan/emergency response plan El Readily available El Up to date • N/A 
Remarks 

3. O&M and OSHA Training Records • Readily available El Up to date • N/A 
Remarks 

4. Permits and Service Agreements 
• Air discharge permit . • Readily available • Up to date El N/A 
El Effluent discharge EIReadily available El Up to date • N/A 
• Waste disposal, POTW • Readily available • Up to date El N/A 
• Other permits DReadily available • Up to date " El N/A 
Remarks 

5. Gas Generation Records • Readily available • Up to date El N/A 
Remarks 

6. Settlement Monument Records • Readily available OUptodate El N/A 
Remarks 

7. Groundwater Monitoring Records El Readily available El Up to date • N/A 
Remarks ; • • 

s 

8. Leachate Extraction Records • Readily available • Up to date El N/A 
Remarks ; " 

9. Discharge Compliance Records 
El Air El Readily available El Up to date • N/A 
El Water (effluent) El Readily available El Up to date • N/A 
Remarks Operation of component of system with air discharge terminated 9/06 

10. Daily Access/Security Logs EIReadily available El Up to date • N/A 
- Remarks ' 
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O&M Organization 
• State in-house 
• PRP in-house 
• Federal Facility in-house 
• Other 

IV. O&M COSTS 

• Contractor for State 
El Contractor for PRP 
• Contractor for Federal Facility 

O&M Cost Records 
• Readily available El Up to date 
• Funding mechanism/agreement in place 
Original O&M cost estimate $11,400.000 over 20 years from ROD • Breakdown attached 

Total annual cost by year for review period i f available 

From 3/08 To 12/08 

From 

From 

From 

From 

Date 
1/09 To 

Date 
1/10 To 

Date 
1/11 To 

Date 
1/12 To 

Date 

Date 
12/09 

Date 
12/10 

Date 
12/11 

Date 
12/12 

Date 

v $682.000 
Total cost 

$550.000 
Total cost 

$570,000 
Total cost 

$540,000 
Total cost 

$480.000 
Total cost 

• Breakdown attached 

• Breakdown attached 

• Breakdown attached 

• Breakdown attached 

• Breakdown attached 

3. Unanticipated or Unusually High O&M Costs During Review Period 
Describe costs and reasons: Utility and system monitoring costs 

V. ACCESS AND INSTITUTIONAL CONTROLS • Applicable • N/A 

A. Fencing 

1. Fencing damaged • Location shown on site map El Gates secured • N/A 
Remarks Fencing in good condition 

B. Other'Access Restrictions 

1. Signs and other security measures • Location shown on site map • N/A 
Remarks Required signs posted. Checked annually 

n 
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C. Institutional Controls (ICs) 

1. Implementation and enforcement 
Site conditions imply ICs not properly implemented • Yes El No • N/A 
Site conditions imply ICs not being fully enforced • Yes EJ No • N/A 

Type of monitoring (e.g., self-reporting, drive by) PRP lead, field visits, public record review 
Frequency Annually 
Responsible party/agency PRP Group 
Contact Peter Nangeroni _ Project Coordinator 4/17/13 781-251-0200 

Name Title Date Phone no. 

Reporting is up-tordate H Yes • No • N/A 
Reports are verified by the lead agency El Yes • No • N/A 

Specific requirements in deed or decision documents have been met El Yes • No • N/A 
Violations have been reported ' • Yes El No • N/A 
Other problems or suggestions: • Report attached 

2. Adequacy El ICs are adequate • ICs are inadequate • N/A 
Remarks , 

D. General 

1. Vandalism/trespassing • Location shown on site map El No vandalism evident 
Remarks 

2. Land use changes on site El N/A 
Remarks 

3. Land use changes off site El N/A 
Remarks 

VI. GENERAL SITE CONDITIONS 

A. Roads El Applicable • N/A 

1. Roads damaged • Location shown on site map El Roads adequate • N/A 
Remarks 
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B. Other Site Conditions 

Remarks 

VII . LANDFILL COVERS • Applicable M N/A 

A. Landfill Surface 

1. Settlement (Low spots) • Location shown on site map • Settlement not evident 
Areal extent Depth 
Remarks . 

2. Cracks • Location shown on site map • Cracking not evident 
Lengths Widths Depths 
Remarks ' 

3. Erosion • Location shown on site map • Erosion not evident 
Areal extent Depth 
Remarks 

4. Holes • Location shown on site map • Holes not evident 
Areal extent Depth 
Remarks 

5. Vegetative Cover • Grass • Cover properly established • No signs of stress 
• Trees/Shrubs (indicate size and locations on a diagram) 
Remarks 

6. Alternative Cover (armored rock, concrete, etc.) • N/A 
Remarks 

7. Bulges • Location shown on site map • Bulges not evident 
Areal extent Height 
Remarks ^ 
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Wet Areas/Water Damage 
• Wet areas 
• Ponding 
• Seeps 
• Soft subgrade 
Remarks 

• Wet areas/water damage not evident 
• Location shown on site map Areal extent_ 
• Location shown on site map Areal extent_ 
• Location shown on site map Areal extent_ 
• Location shown on site map Areal extent_ 

9. Slope Instability • Slides • Location shown on site map • No evidence of slope instability 
Areal extent_ 
Remarks 

B. Benches • Applicable El N/A 
(Horizontally constructed mounds of earth placed across a steep landfill side slope to interrupt the slope 
in order to slow down the velocity of surface runoff and intercept and convey the runoff to a lined 
channel.) 

1. Flows Bypass Bench • Location shown on site map • N/A or okay 
Remarks . 

2. Bench Breached • Location shown on site map • N/A or okay 
Remarks • 

3. Bench Overtopped • Location shown on site map • N/A or okay 
Remarks 

C. Letdown Channels • Applicable El N/A 
(Channel lined with erosion control mats, riprap, grout bags, or gabions that descend down the steep side 
slope of the cover and will allow the runoff water collected by the benches to move off of the landfill 
cover without creating erosion gullies.) 

1. Settlement • Location shown on site map • No evidence of settlement 
Areal extent Depth 
Remarks 

2. Material Degradation • Location shown on site map • No evidence of degradation 
Material type Areal extent 
Remarks 

3. Erosion • Location shown on site map • No evidence of erosion 
Areal extent__ Depth 
Remarks 
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Undercutting 
Areal extent 
Remarks 

• Location shown on site map 
Depth 

• No evidence of undercutting 

Obstructions Type 
• Location shown on site map 
Size 
Remarks 

• No obstructions 
Areal extent 

Type_ Excessive Vegetative Growth 
• No evidence of excessive growth 
• Vegetation in channels does not obstruct flow 
• Location shown on site map 
Remarks 

Areal extent 

D. Cover Penetrations • Applicable SN/A 

• Good condition 
1. Gas Vents • Active • Passive 

• Properly secured/locked • Functioning • Routinely sampled 
• Evidence of leakage at penetration • Needs Maintenance 
• N/A 
Remarks 

Gas Monitoring Probes 
• Properly secured/locked • Functioning 
• Evidence of leakage at penetration 
Remarks 

• Routinely sampled 
• Needs Maintenance 

• Good condition 
• N/A 

Monitoring Wells (within surface area of landfill) 
• Properly secured/locked • Functioning 
• Evidence of leakage at penetration 

Remarks 

• Routinely sampled 
• Needs Maintenance 

• Good condition 
• N/A 

Leachate Extraction Wells 
• Properly secured/locked • Functioning 
• Evidence of leakage at penetration 
Remarks 

• Routinely sampled 
• Needs Maintenance 

• Good condition 
• N/A 

Settlement Monuments 
Remarks 

• Located • Routinely surveyed • N/A 
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E. Gas Collection and Treatment • Applicable El N/A 

1. Gas Treatment Facilities 
• Flaring • Thermal destruction • Collection for reuse 
• Good condition • Needs Maintenance 
Remarks 

2. Gas Collection Wells, Manifolds and Piping 
• Good condition • Needs Maintenance 
Remarks 

3. Gas Monitoring Facilities (e.g., gas monitoring of adjacent homes or buildings) 
• Good condition • Needs Maintenance • N/A 
Remarks . 

F. Cover Drainage Layer • Applicable El N/A 

1. Outlet Pipes Inspected • Functioning • N/A 
Remarks 

2. Outlet Rock Inspected • Functioning • N/A 
Remarks ; v 

G. Detention/Sedimentation Ponds • Applicable E1N/A 

1. Siltation Areal extent Depth • N/A 
• Siltation not evident 
Remarks 

2. Erosion Areal extent Depth 
• Erosion not evident 
Remarks 

3. Outlet Works , • Functioning • N/A 
Remarks 

4. Dam • Functioning • N/A 
Remarks 
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H. Retaining Walls . • Applicable El N/A 

I . Deformations • Location shown on site map • Deformation not evident 
Horizontal displacement Vertical displacement 
Rotational displacement 
Remarks 

2. Degradation • Location shown on site map • Degradation not evident 
Remarks 

I . Perimeter Ditches/Off-Site Discharge • Applicable El N/A 

1. Siltation • Location shown on site map • Siltation not evident 
Areal extent Depth 
Remarks 

2. Vegetative Growth • Location shown on site map • N/A 
• Vegetation does not impede flow 
Areal extent . Type 
Remarks , 

3. Erosion • Location shown on site map • Erosion not evident 
Areal extent Depth 
Remarks 

4. Discharge Structure • Functioning • N/A 
Remarks 

VIII. VERTICAL BARRIER WALLS • Applicable El N/A 

1. Settlement • Location shown on site map • Settlement not evident 
Areal extent Depth 
Remarks ' 

2. Performance MonitoringType of monitoring 
• Performance not monitored 
Frequencŷ  • Evidence of breaching 
Head differential ; _ _ 
Remarks . 
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IX. GROUNDWATER/SURFACE WATER REMEDIES El Applicable • N/A 

A. Groundwater Extraction Wells, Pumps, and Pipelines El Applicable • N/A 

1. Pumps, Wellhead Plumbing, and Electrical 
El Good condition • All required wells properly operating • Needs Maintenance • N/A 
Remarks Shutdown test ongoing at time of site inspection 

2. Extraction System Pipelines, Valves, Valve Boxes, and Other Appurtenances 
El Good condition • Needs Maintenance 
Remarks 

3. Spare Parts and Equipment 
El Readily available • Good condition • Requires upgrade • Needs to be provided 
Remarks • 

B. Surface Water Collection Structures, Pumps, and Pipelines • Applicable El N/A 

1. Collection Structures, Pumps, and Electrical 
• Good condition • Needs Maintenance 
Remarks 

2. Surface Water Collection System Pipelines, Valves, Valve Boxes, and Other Appurtenances 
• Good condition • Needs Maintenance . 
Remarks • 

3. Spare Parts and Equipment 
• Readily available • Good condition • Requires upgrade • Needs to be provided 
Remarks 
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C. Treatment System 13 Applicable • N/A 

1. Treatment Train (Check components that apply) 
El Metals removal • Oil/water separation • Bioremediation 
El Air stripping El Carbon adsorbers 
• Filters particulate 
El Additive (e.g., chelation agent, flocculent) flocculent 
• Others 
El Good condition • Needs Maintenance 
El Sampling ports properly marked and functional 
El Sampling/maintenance log displayed and up to date 
El Equipment properly identified 
EI Quantity of groundwater treated annuallv approximatelv 4.000,000 
• Quantity of surface water treated annually 
Remarks 

2. Electrical Enclosures and Panels (properly rated and functional) 
• N/A El Good condition • Needs Maintenance 
Remarks 

3. Tanks, Vaults, Storage Vessels 
• N/A El Good condition El Proper secondary containment • Needs Maintenance 
Remarks 

4. Discharge Structure and Appurtenances 
• N/A El Good condition • Needs Maintenance 
Remarks • 

5. Treatment Building(s) 
• N/A El Good condition (esp. roof and doorways) • Needs repair 
El Chemicals and equipment properly stored 
Remarks 

6. Monitoring Wells (pump and treatment remedy) 
El Properly secured/locked 'El Functioning El Routinely sampled El Good condition 
El All required wells located • Needs Maintenance • N/A 
Remarks • 

D. Monitoring Data 
1. Monitoring Data 

El Is routinely submitted on time El Is of acceptable quality 

2. Monitoring data suggests: 
El Groundwater plume is effectively contained El Contaminant concentrations are declining 
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D. Monitored Natural Attenuation 

1. Monitoring Wells (natural attenuation remedy) 
H Properly secured/locked Hi Functioning M Routinely sampled H Good condition 
El All required wells located • Needs Maintenance • N/A 
Remarks 

X. OTHER REMEDIES 

If there are remedies applied at the site which are not covered above, attach an inspection sheet describing 
the physical nature and condition of any facility associated with the remedy. An example would be soil 
vapor extraction. 

XI. OVERALL OBSERVATIONS ' 

A. Implementation of the Remedy 

Describe issues and observations relating to whether the remedy is effective and functioning as designed. 
Begin with a brief statement of what the remedy is to accomplish (i.e., to contain contaminant plume, 
minimize infiltration and gas emission, etc.). 

The remedy's goal is to protect human health and the environment through a 
combination of the source control and management of migration remedies. In the short 
term, the remedy is effective through source control (SVE suspended), management of 
migration ("groundwater pump and treat) and natural attenuation along with placement 
of Institutional Controls and physical control of Site access until long term cleanup 
goals are met. A shutdown test ongoing at the time of the site inspection is intended to 
evaluate non-pumping groundwater conditions at the Site. No issues were observed at 
the Site inspection relative to remedy function or effectiveness. 

B. Adequacy of O&M 

Describe issues and observations related to the implementation and scope of O&M procedures. In 
particular, discuss their relationship to the current and long-term protectiveness of the remedy. 

^ The remediation system has experienced unplanned shutdowns because of 
equipment malfunctions and electrical outages, but none of these shutdowns has 
significantly impacted remedy performance. O&M procedures are adequate for the 
current and long-term protectiveness of the remedy. 
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Early Indicators of Potential Remedy Problems 

Describe issues and observations such as unexpected changes in the cost or scope of O&M or a high 
frequency of unscheduled repairs, that suggest that the protectiveness of the remedy may be 
compromised in the future. 

According to PRPs, utility and treatment system costs are significantly greater than 
the ROD estimate, even with implementation of a variety of optimization efforts. As a 
result of optimization, the influent flow into the treatment system has decreased but 
efforts required to achieve inorganic surface water discharge criteria continue to be 
significant due to multiple system components. 

D. Opportunities for Optimization 

Describe possible opportunities for optimization in monitoring tasks or the operation of the remedy. 
- Implement discharge of treated effluent to groundwater via a rapid infiltration basin 

instead of discharge to surface water. 
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SOUTHWEST PLUME 

MW-45 (Bedrock) - Southwest Plume 

1,2-Dichloroethane 
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Trichloroethylene 
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Analyte Concentration 

Concentration Trend Line 

Analyte Interim Groundwater Cleanup Level 



Figure 6 
SVE System Mass Removal Via Volatilization and Influent TVOCs 

Picillo Farm Superfund Site 
Coventry, Rhode Island 

November 15, 2001 - September 11, 2006 
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FIGURE 7 
Groundwater Treatment System 

Total VOC and SVOC Influent Concentrations 
Picillo Farm Superfund Site 

Coventry, Rhode Island 
March 19, 2001 - August 29, 2012 


